

Recovered More than \$1.5 Million in Damages and Litigation Fees and Defeated a Multi-million Dollar Change Order Demand for a Village

Matt McClean assisted in the representation of a village against a tunneling contractor whose excessive delays, faulty construction and improper change orders caused monetary damage. After a seven day trial, the village prevailed on its claims, recovered more than \$1.5 million in damages and litigation fees, and defeated the multi-million dollar change order demand.

PROFESSIONALS

Matthew R. McClean
Partner

RELATED SERVICES

Construction